

出来高請求管理表（税別）【得意先別】6月度

R I C S建設株式会社 作成日：04/06/21 P-1

【出力条件】 期間(20日締：04/05/21～04/06/20) * 工事(00001～10005) * 取引先(1001～1005)

得意先名	工事名	契約金額	前回迄請求額		今回請求額		累計請求額		契約残額	
			数量	金額	数量	金額	数量	金額	数量	金額
林ビル	赤坂ビル改築工事	23,000,000	39%	8,970,000	12%	2,760,000	51%	11,730,000	49%	11,270,000
** 得意先小計 **		23,000,000		8,970,000		2,760,000		11,730,000		11,270,000
三友不動産	東京ビル新築工事	22,000,000	71%	15,590,000	14%	3,132,000	85%	18,722,000	15%	3,278,000
	横浜シティビル新築工	60,000,000	16%	9,600,000	9%	5,400,000	25%	15,000,000	75%	45,000,000
** 得意先小計 **		82,000,000		25,190,000		8,532,000		33,722,000		48,278,000
鹿島建設	丸の内ビル新築工事	100,000,000	68%	68,000,000	5%	5,000,000	73%	73,000,000	27%	27,000,000
	仙台ビル新築工事	60,000,000	11%	6,600,000	6%	3,600,000	17%	10,200,000	83%	49,800,000
** 得意先小計 **		160,000,000		74,600,000		8,600,000		83,200,000		76,800,000
青水建設	大阪ビル新築工事	50,000,000	78%	39,000,000	5%	2,500,000	83%	41,500,000	17%	8,500,000
** 得意先小計 **		50,000,000		39,000,000		2,500,000		41,500,000		8,500,000
小成建設	名南ビル新築工事	315,000,000	8%	25,200,000	3%	9,450,000	11%	34,650,000	89%	280,350,000
** 得意先小計 **		315,000,000		25,200,000		9,450,000		34,650,000		280,350,000
** 合計 **		630,000,000		172,960,000		31,842,000		204,802,000		425,198,000